Construction Manual Wiki Update

Rick McGowan
MDOT Construction Technology Analyst
Issues and Concerns

- Long Pages
- Page Load Time
- Searching
- Highlighting Changes
Activity and Benefits

- Fracturing Long Pages
- Enhanced Change Table
- Reordering Content
- Links to Frequently Searched Items
Activity and Benefits

- Eliminate Unnecessary/Outdated Links
- Begin Leveraging Category Trees
- Reconfigured Server and Upgraded Memory
- Incorporation of “BOHIM” and “CA” Language (Now referred to as CMU – Construction Manual Updates)
Recent Change Table

Difference between revisions of "Dispute Review Board (DRB)"

Revision as of 17:03, 1 June 2017 (view source)
JohnsonN23 (Talk | contribs)
m (deleted duplicate content)
← Older edit

Latest revision as of 20:49, 4 December 2017 (view source)
JohnsonN23 (Talk | contribs)

(8 intermediate revisions by one user not shown)

Line 1:

This DRB Procedure describes the Michigan Department of Transportation (MDOT) procedures for submittal and review of Contractor claims and Contractor performance evaluation appeals using a Dispute Review Board (DRB). The Dispute Review Board (DRB) Procedure is used on projects that have incorporated the Special Provision for Dispute Review Board. The DRB process is used on Contractor claims and Contractor performance evaluation appeals as described within.

The Dispute Review Board (DRB) process is used on projects that have incorporated the Special Provision for Dispute Review Board. The DRB Procedures describe the MDOT procedures for submittal and review of Contractor claims and Contractor performance evaluation appeals using a Dispute Review Board (DRB). For more information, please refer to the Dispute Review Board folder in ProjectWise. It is located under the following path:

MDOT\ProjectWise\Documents\External Partnerships\Dispute Review
Fracture and Re-Order

Table of Contents Division 1

| Section 101 |
| Terms, Format, and Conditions |

| Section 102 |
| Prequalification of Bidders |
| Contents of Proposal - Progress Clause |
| Interpretation of Bid Items in the Proposal |
| Examination of Plans, Specifications, and Work Site |
| Preparation of Bid Items in the Proposal |
| Irregular Bids |
| Delivery of Bid |
| Withdrawal or Revision of Bid |
| Downloading of Bids |
| Bid Review |
| Bid Rejection |
| Bid Rejection Appeal |
| Consideration of Bids |
| Construction Progress Schedule |
| Execution and Award of Contract |
| Requirements of Contract Bonds |
| Bid Guaranty Payment |
| Subletting Contract Work to Disadvantaged Business Enterprises (DBEs) |
| Contract Administration and Oversight Guidelines for Projects Containing Warranty Work |
| Disadvantaged Business Enterprises (DBE) |
| Preconstruction Meeting |

| Section 103 |
Sidebar Updates

Main Page

www.michigan.gov/mdot

CONSTRUCTION

Main page
Table of Contents
Recent changes
All Changes
Help
Content Revision
Procedures
Frequently Searched
Items
Minimum
Documentation Guide
Division 1
Division 1 Supplemental
Information
Processing of Contractor Performance Evaluations

The final approving signature on a contractor performance evaluation is the respective TSC Manager. It must be noted that this signature is not to be delegated to staff that report to the TSC Manager. The signature must be the respective TSC Manager or another TSC Manager in the region or an equivalent position or higher in the region office. This signature requirement ensures an independent review of the contractor evaluation by a person not directly managing or providing oversight of the project.

Interim contractor evaluations are strongly encouraged to provide feedback on performance issues or to immediately note performance deficiencies. Construction staff should not wait until the end of a project to provide extremely low ratings. MDOT's goal is to provide contractor evaluations upon discovery of performance challenges, open communications and work cooperatively to improve performance. Final contractor performance evaluations with very low numbers may be appropriate if interim evaluations have been disregarded by the contractor. If a contractor performance evaluation appeal proceeds to central office the appeal hearing binder must be prepared as a central office claim review hearing binder is prepared. The region is to create the central office binder with both the engineer and contractor's positions included and tabbed for reference. All documentation to address the position of each party must be included in the binder. The construction manual will be updated with this information.
Category Trees

Category: Section 102

102 Bid Submission, Award, and Execution of Contract

Pages in category "Section 102"

The following 21 pages are in this category, out of 21 total.

1
- 102.01 Prequalification of Bidders
- 102.02 Contents of Proposal - Progress Clause
- 102.03 Interpretation of Bid Items in the Proposal
- 102.04 Examination of Plans, Specifications, and Work Site
- 102.05 Preparation of Bid Items in the Proposal
- 102.06 Irregular Bids
- 102.07 Delivery of Bid

1 cont.
- 102.08 Withdrawal or Revision of Bid
- 102.09 Downloading of Bids
- 102.10 Bid Review
- 102.11 Bid Rejection
- 102.12 Bid Rejection Appeal
- 102.13 Consideration of Bids
- 102.14 Construction Progress Schedule

1 cont.
- 102.15 Execution and Award of Contract
- 102.16 Requirements of Contract Bonds
- 102.17 Bid Guaranty Payment
- 102.18 Subletting Contract Work to Disadvantaged Business Enterprises (DBEs)

C
- Contract Administration and Oversight Guidelines for Projects Containing Warranty Work

D
- Disadvantaged Business Enterprises (DBE)

P
- Preconstruction Meeting
Wiki 101
- Will go directly to the page if one exists.
- Intended for quick selection if search return is being auto-populated when keyed in.

- Conducts deeper search across entire Wiki.
- Looks for all connecting words in keyword search.
- Use if content being searched is not being auto populated.
“Quotes” vs. No Quotes
CONSTRUCTION MANUAL
Section 701 - Portland Cement Concrete for Structures

Use supplemental cementitious materials as specified in the contract. Use the Department's modification of ASTM C 231 or ASTM C 173 to determine the air content of freshly mixed concrete.

12 KB (1,594 words) - 20:56, 26 July 2013

811 - Permanent Pavement Markings

After seasonal limitations for durable markings, the following should be left open for the durable markings to be placed during the following years. Deicing guidance is effective immediately unless noted otherwise in other contracts. These procedures apply to all construction projects involving permanent pavement markings.

55 KB (7,284 words) - 13:53, 26 October 2017

E-Construction

Incorporation of cross-referenced documentation into FieldManager used for contract modifications, pay estimates, material certifications, material source list, and other submittal into Field Manager or ProjectWise such as IDR, work orders, or contract modifications. As a further exception may also be followed by a sequence.

47 KB (6,463 words) - 19:20, 13 December 2017
CONSTRUCTION MANUAL

Bureau of Field Services
Construction Field Services Division
“Quotes”

811 - Permanent Pavement Markings

... Where turn arrows have not yet been placed, the Engineer must process a contract modification for a negotiated pavement marking revision cost. An extra cost value for e

55 KB (7,284 words) - 13:53, 26 October 2017

Local Agency

...00A.pdf Form 1100A], to the DR for review and approval before initiating a contract modification. Refer to MDOT’s Construction Manual, [[108_-_Prosecution_and_Progress|S ...reimbursement for the items, nothing further needs to be done; process the contract modification as usual.

39 KB (5,742 words) - 18:46, 27 November 2017
Pressing **Ctrl+F** at anytime allows the user to search within a page.
View History

Applies ONLY to the page being viewed
Revision history of "103.02 Contract Revisions"

Browse history

From year (and earlier):  From month (and earlier):  all  Deleted only  Go

Diff selection: Mark the radio boxes of the revisions to compare and hit enter or the button at the bottom.
Legend: (cur) = difference with latest revision, (prev) = difference with preceding revision, m = minor edit.

- (cur | prev) 16:32, 2 November 2017  JohnsonN23 (Talk | contribs) m  (36,177 bytes) (-14)  (deleted disincentive)
- (cur | prev) 15:19, 26 October 2017  JohnsonN23 (Talk | contribs) m  (36,101 bytes) (-522)  (updated email)
- (cur | prev) 15:12, 26 October 2017  JohnsonN23 (Talk | contribs) m  (36,713 bytes) (0)  (JohnsonN23 moved page Construction Contract Modification Process Overview to 103.02 Contract Revisions)
- (cur | prev) 19:10, 19 June 2017  JohnsonN23 (Talk | contribs) m  (36,713 bytes) (-24)
- (cur | prev) 13:24, 19 June 2017  JohnsonN23 (Talk | contribs) m  (36,737 bytes) (-1)  (→General Contract Modification Information)
- (cur | prev) 19:18, 3 May 2017  JohnsonN23 (Talk | contribs) m  (36,738 bytes) (+4,111)  (email addition)
- (cur | prev) 20:06, 26 April 2017  JohnsonN23 (Talk | contribs) m  (32,627 bytes) (+26)  (→Contract Revisions - See Also added picture)
Difference between revisions of "Dispute Review Board (DRB)"

Revision as of 17:03, 1 June 2017 (view source)
JohnsonN23 (Talk | contribs)

m (deleted duplicate content)
← Older edit

Latest revision as of 20:49, 4 December 2017 (view source)
JohnsonN23 (Talk | contribs)

m (→Dispute Review Board Process Flowchart: updated flow chart)

(8 intermediate revisions by one user not shown)

Line 1:

This DRB Procedure describes the Michigan Department of Transportation (MDOT) procedures for submittal and review of Contractor claims and Contractor performance evaluation appeals using a Dispute Review Board (DRB). The Dispute Review Board (DRB) process is used on projects that have incorporated the Special Provision for Dispute Review Board. The DRB process is used on Contractor claims and Contractor performance evaluation appeals as described within.

Line 1:

The Dispute Review Board (DRB) process is used on projects that have incorporated the Special Provision for Dispute Review Board. The DRB Procedures describe the MDOT procedures for submittal and review of Contractor claims and Contractor performance evaluation appeals using a Dispute Review Board (DRB). For more information, please refer to the Dispute Review Board folder in ProjectWise. It is located under the following path:

MDOTProjectWise\Documents\External Partnerships\Dispute Review Board
Current Division Content Managers

Division 1 – Jason Clark
Division 2 – Dave Gauthier
Division 3 – Dave Gauthier
Division 4 – Dave Gauthier
Division 5 – Kevin Kennedy
Division 6 – John Staton
Division 7 – Matt Chynoweth
Division 8 – Jason Gutting
Wiki Work Group Members

Brad Daavettila
Don Gunderman
Jason Clark
Robert Pena
Rick McGowan
Matt Bellgowan
Mike DeBoer
Mohammad Azam
Nathan Johnson
News and Information

- Bridge demolition requires full weekend closure of I-94 in Detroit
- MDOT says "spring forward" means be alert for all roadway users
- MDOT 2018 construction map now available for download
- Spring weight restrictions expanding again Thursday
- 2018 Annual Bridge Walk will start in both St. Ignace and Mackinaw City for safety, convenience

Stay Connected
Email Updates

To sign up for updates or to access your subscriber preferences, please enter your contact information below.

Subscription Type
- Email
- SMS/Text Message

Email Address

[Submit]  [Cancel]
Highway Field Services

- Construction Field Services
- Research Stakeholders
- SPRII RFP Announcement
- Michigan Connected Vehicle Working Group
- Work Zone Safety and Mobility

Permit Systems

- MDOT Permit Gateway System (MPG)
- Construction Permit System (CPS)
- Internet Highway Advertising Program System (IHAP)
Questions?

MDOT-eManuals@michigan.gov