
Building a better mousetrap..... I mean bridge

1‐Unit = 42 tons ‐> Legal
2‐Unit = 77 tons ‐> Legal
3‐Unit = 82 tons ‐> Legal

+Class A Overload

Restoring CR 573 over the Sturgeon River
(The Post Construction Shear Stud Project)
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Definition of a Civil Engineer

Engineer (en‐juh‐nēr)  ‐ Noun
1. One who solves problems that you didn’t know you had, using methods you don’t understand.
2. One who does precision guesswork based on unreliable data provided by those of questionable 

knowledge.
3. One who get excited about things nobody else cares about.
• See also wizard, magician

Civil Engineer (sivil en‐juh‐nēr)  ‐ Noun
1. Someone who designs and builds stuff based on assumptions that make no sense at all but 

somehow work.
2. Like a regular engineer only way cooler.
• See also sorcerer, awesome, exceptional





• Engineer –
1. One who solves problems that 

you didn’t know you had, using 
methods you don’t understand.

2. One who does precision 
guesswork based on unreliable 
data provided by those of 
questionable knowledge.

3. One who get excited about 
things nobody else cares about.

• Civil Engineer ‐
1. Someone who designs and 

builds stuff based on 
assumptions that make no 
sense at all but somehow work.

2. Like a regular engineer only 
way cooler.



PROJECT LOCATION



County Road 573 over the Sturgeon River

• County Road 573 runs from the City of Norway to County Road 577 
and 577 south into Menominee County. 

• It was the main road in the area, originally constructed prior to most 
of the state and federal highways in the area. 

• It is a rural road with many farms along it. 
• It is the logical route for the timber industry to get logs from the 
interior of Dickinson County to US‐2 and beyond.

• With the bridge load posted, all logging trucks, agricultural loads, etc. 
are forced to travel through downtown Norway.





PROJECT LOCATION



County Road 573 over the Sturgeon River

• Highway Bridge 573 over the Sturgeon River was constructed in 1945. 
• It is a single span, steel beam superstructure with a concrete deck. 
• There are seven W30x108 beams spanning approximately 55 feet 
supporting a 6 ½ ‐ inch thick concrete deck.

• Minimal work since original construction
Only project‐ 2001 guardrail upgrades and remove and replace the asphalt 
surface as part of a roadway paving project
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Project History

• After the 2014 bridge ratings, the question was asked why various 
county bridges were load rated. 

• Many had as the reason deteriorated girder, rotting wood abutments, 
etc. 

• But not CR 573 over the Sturgeon River. This bridge was different.
No noticeable materials deficiency
It was the design 

































Project History
• The Dickinson County Road Commission saw it was just the shear studs missing, 
and asked why can’t we add them and increase our load capacity?
Why can’t we drill into the concrete add them? 

• The road commission tried to get other opinions form consultants and others  
on retrofitting in shear studs.   
Everyone said no, its not worth it. Tear down the bridge and rebuild it. Then you will have 
the load capacity to carry the log trucks

• But putting the numbers to it a new bridge was expensive. 
Seemed like drilling in some studs would be cheaper. Also, a new bridge would need lots of 
permitting. There was a discussion the adding studs might be able to be a maintenance 
thing and not need all the permitting as not changing the weir flow, bottom cord 
elevation, waterway opening, or anything. 



Project History
• In 2016, OHM came on board in support 
of the project
They saw this a something new and 
innovative.

• Funding was secured in 2018 (critical bridge)
• Bids were taken on 6/4/2021
 And

NO BIDS!!!!



Project History
• Of course, we wanted to bid it again.

• It is unethical to bid the same thing twice 
• Nothing to change the in the project.  The only idea was adding some roadwork.
but estimates were over budget so adding more work was a no.

• In the same letting we had another bridge project –CR 577 over Sturgeon 
River

• Catch was it was done with a different consultant‐ Coleman Engineering. 
• Only 1 bid which was 122.16% over the estimate on this bridge. 
Didn’t want to rebid that as fear prices would only go up.  

• The idea was floated to combine the 2 bridges into a single bid.
• Surprisingly, everyone agreed to do this
• On February 4, 2022, the combined project had a bid opening.  
This time 2 bids and the project went forward











































Conclusions

• Post construction shear studs is a way to improve load rating in select 
bridges.
Load rating went from 42 ton (1 unit), 50 ton (2 unit), 57 ton (3 unit) to 

42 ton, 77 ton, 82 ton and allow Class A overload



Conclusions

• Post construction shear studs was far less expensive than a new 
bridge.
Actual project cost $604,592.50 ($407,505.90 structure, $196,966.60 road)

Project also included some deep and shallow deck patching, remove and replace asphalt 
wearing surface with membrane, some structure steel repairs, and some guardrail 
repairs.

New bridge estimate at time of grant application (2017) was $956,000
Using current pricing (2022) new bridge estimate is $1,428,934 ($1.4 million)



• We would like to tank our partners in making this happen
OHM Advisors, Coleman Engineering, Hebert Construction and MDOT



Questions?
ZANE HYRKAS, PE | OHM Advisors® | est.1962

PROJECT MANAGER
D (906) 696-7137 | C (906) 370-9263 | O (906) 482-0535
zane.hyrkas@ohm-advisors.com | OHM-Advisors.com

Lance Malburg, P.E.
Engineer
E‐Mail:  Lance@Dicknsoncrc.com
Dickinson County Road Commission
Main: (906) 774‐1588
Engineering: (906) 774‐1162


