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Code of Federal Regulations,
Title 23 (Highways)

State DOT responsible
for all federal-aid highway projects 

developed & delivered in their state
http://www.fhwa.dot.gov/legsregs/directives/cfr23toc.htm



MDOT
TSC Designated 

Representative/Designee

• Construction Liaison between MDOT/Local Agency

• Provides Assistance/Guidance 

• Oversight for State/Federal Conformance 



TSC DR’s
Phases of Involvement

• Base Plan/Plan Review Meeting (GI)

• Pre-Construction Meeting

• Interim Project Assistance/Guidance

• Interim Site Visit

• Contract Modification Approvals

• Final Inspection

• Contractor Claims

• Project Close-out



LA’s CE Responsibilities
• Keep in contact with DR’s

• Material testing/documentation

• Field Inspection

• Wage Rate Interviews

• DBE CUF Monitoring

• Subcontract collection/submittal to MDOT

• Prompt Payment Compliance

• Follow MDOT Specification Book 

• Not an all-inclusive list!



Think with the end in mind
. . . . . . . .           

MDOT 
Forms 
1969, 
1147, 
1970, 
1971, 
1973



Common 
File Review/Deficiencies

• Incomplete/Missing Material Source List
• Missing:

• Material Associations/Cross-Referencing in FM

• Yield/Temp checks on HMA

• Concrete ticket certification statement/signatures

• Concrete QA/QC plans and/or test results

• Material Source notation on IDR

• “VI & VI Accepted” notations on IDR’s

• Density tests for material placed

• Items paid for without having:
• Material General Certifications

• Material Test Data 



MDOT & Local Agency
Common Goals

• Aid Preservation/Program Compliance

• Timely Project Close-out 

• Successful Transportation Projects

• Positive Public Perception



e-construction
Standard ProjectWise Template

MDOT Construction Wiki has index for filing
https://mdotwiki.state.mi.us/construction/index.php/Main_Page



Beyond e-construction
 GI submittals transitioning to electronic

 Adobe to Co-Sign transition for e-signatures

 LCP Tracker (available w/TSC support – add via CM) – 12SP-104F-01

Software Login 
http://LCPtracker.net

Public Site
http://lcptracker.com



MDOT
Spec
Book

2020 Release anticipated
Electronic and hard copy being discussed

Opportunity for LA’s to participate via CRA/MML



Wiki

BOHIM’s phased out

Construction Advisories getting phased out

Enhancing search functions



Industry News

• Crystalline Silica Dust – MIOSHA-STD-1503 (02/17)

• Bridge – High Strength Bolts
• ASTM A325 High Strength Bolts now ASTM F3125 Grade A325

• Asbestos Testing/Bridges 



Resources
www.michigan.gov/mdotlap

• Plan submittal thru bidding

www.michigan.gov/mdotlocalconstruction
• Construction thru close-out



Kelly L. Crannell, P.E.,MBA 

Local Agency Construction Engineer – MDOT

crannellk@michigan.gov or 517-230-8500
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